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Appto
O]j’ice MW}ZMW 24772 » UNITED STATES GOVERNMENT

TO : Director of Logistics DATE: 2/ February 1955

FROM : Chief, Real Estate & Construction Division
SUBJECT: Weekly Activity Report

le Items of Special Interegt:

a. DCI Move from Admin, Bldg., to South Rldg.:

(1) A1 equipment has been installed in the new
kitchen and will be in operation by 28 Feb,

(2) Framing for wells and ceilings in DCI and DPCI
suites substentially completed. Air comditioning
duct work end 65% of lighting fixtures have been
instelled,

(3) PBS scheduled to start work in IAC Conference
Room ebout 10 March.

(4) Memorandum outlining additional GPO space require-
ment wes forwerded to D/L for signature on 17 Feb,

(5) Work progressing on first flcor reception sres and
third floor space to be cccupied by SA/FC.

(6) All moves in connection with this project have been
accomplished on schedule so far, General Counsel
Librery is being vacated todsy to permit renovations.

(7) Security Office has proposed using Room 126, Admin,
Eldg. as the new location for the Snack Ber which is
presently in South Bldg, Finel approvel of GSA is

required,
bes Tunrel Project:
Work on this project is scheduled to resume on 1 Msrch,
¢. Tempo X Bldg, Cafeteria:
Memorandum completed end forwarded to ACOP/LO on 17 Feb.

/
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25X 1A . I

(1)‘ Commos

Details regarding the anternse equipment being
provided were received from OC/E and will be 25X1C
forwarded

20 General:

Regulation covering the functions of the Space Maintenance
& Fecilities Erench is being drafted.

3« Projects and Studies in Process:
a. Construction and Utilitles:

25x1A ) I
Finel inspection amd acceptance

/ »
25X1A of work made., Voucher being processed for pesyment,

25X1A ) 1IN

(2) Record Center: An inspection of Record Center
was mede on 23 Feb, Contractor is in process
of completing mechanical instellation, It is
estimated that about 2 weeks will be required to
complete the tests and checks on this system when
completes, The contractor has submitted his pro-
posel on the finael chenges requested by this office
and does not desire to paint the exterlor wall sur-
faces in lieu of the transparent water repellant
to cover discoloration in exterior concrete walls,
A decision will be made regarding this and the
confractor will be directed to perform the necessary
work to satisfactorily complete the project.

Other work in progress seemed to be satisfactory.
A1) shelving on the first floor was erected and
it appeered that the shelving contractor will com-
plete his work prior to 1 March, _

The construction engineer was informed of the
possible deley due to tests and checks on the
mechanical system and was directed to delay the
movement of records into the lst floor if security

will be jeoperdized during the tests.
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SECRET
- 24~

(b) Emergency Reproduction Facilities: Availsble
space at this station was inspected by rerre-
sentatives of this office in order to determine
whet method would best provide sdequate operating
space, Iwo proposals were under consideration,
one to add = wing to the existing Administraticn
BEldge and the other to erect a new buil .o
The space requirements were submitted b?h 25X1A
A report containing recommendations will be submitted
by 4 March, :

) I

A cable requesting suthority to connect the new
Administrative building to the Admin, Bldg, #1 and
increase the size of the 2 warehouses was received,
Action will be taken upon receipt of justification
from the Division,

25X1A (;) I

25X1A

Caeble being prepared regarding fire + Inspection
of availsble fire trucks at will be made 25X1A
next week,

Schedule oﬁ_mtivities at site were sub-
mitted to or srrangement of appointments with

"MW and Agency personnel,

r

Approved For Release 1999%%?CIA-RDP78-O3991A000500020010-3



Approved For Release 1999/09/20 : CIA-RDP78-03991A000500020010-3

Next 1 Page(s) In Document Exempt

Approved For Release 1999/09/20 : CIA-RDP78-03991A000500020010-3



*

Approved ForBRelease 1999/09/20 : CIA-RDP78-93991A000500020010-3

-l(-.
SECRET

24 Pebruary 1955

3C ~ Space, Maintenance and Facilities
8. Utility Wiring and Air Conditioning Contract:

: As indicated in prior report, exchange of transformers at
25X1A I : chcduled for 26 and 2Tth February 1955.

b. FI/STD - Cammo - Air Conditioning 25X1A

PBS electricians resumed installation of sir conditioning
on 21 February 1955.

c. Request of DD/P for Additional Space:

Study being made relative to consolidation of ell DD/P activities
except (TSS) in I-J-K and L Buildings, plus provision of additional
space for increaged DD/P ceiling.

XA o

. le Starting date for resumption of contract work
not yet detemined.

2. PBS group forces have started new work required
to complete sound laboratory project.

e. Telephone Survey:

Physical surveys were conducted throughout the following listed

offices; Office of the Comptroller, Fiscal Division, Budget

Division, Program Analyeis Steff, Technical Accounting Staff,

Inspector General Staff, Office of the Special Assistant to the

Director for Planning and Coordinstion, DDI/OCD (partial) NN 25X1A
Street, Tempo M and Q, Building #14 and North Building., The

survey throughout the DDI/OCD area will be completed this week.

wlfe

(4
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24 February 1955

3C - Space, Mailntenance and Facilities

Moves
Completed during past week:
DDP/Admin. within L Building, 18 February
NSC within Executive Office Building, 21 February
General Counsel Library, relocated within South Building, 23 February
DDP/NEA within I Building, 23 February
Tentative for coming weék:

DDP/IO within K Building (partial), 28 February

25X1A

Chief,
Real Estate and Conetruction Division

5.1
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